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Objective & Status

* The working group will develop recommendations for FMSIC
regarding the funding and accounting for capital equipment to ensure

the Complex is equipped to perform its mission for the Nation (target
November 2004)

* How do we get there?
* Developed a timeline with activities (next slide)
« The group has developed a questionnaire to facilitate data gathering
* The group is benchmarking and conducting research in this area
* We need your help
* If you do not have a representative on this team, please volunteer

* A questionnaire will be sent to you through FMSIC next week -
Please forward to the appropriate person and respond by August 20



FMSIC Capital Equip
Working Group
Timeline

Research and benchmark

: — - — — Early to mid
| Draft questionnaire Distribute and ocBﬁmnﬂ__@ November
g — “ “ . “ " o
6/8 6/22 o 7120 8/31 914 10/26 Submit
+Group members *Divide into subteams « Review and approve « Compile results of « Finalize issues « Finalize to FMSIC”
identified (Possibly research / questionnaire survey * Draft recommendation and
+Discuss roles benchmark and  Compile distribution « Identify additional recommendations  white paper

issues and potential and white paper
solutions from survey
- Summarize research

results

list and send

« Research team
present preliminary
data and continue
with research

develop questionnaire)
«Agree on path forward

+Discuss prior
presentation

+ Finalize assumptions
and barriers in white
paper

« Draft presentation if
necessary

FMSIC meeting to be held in Bethesda on

November 1 6, 2004. The next all-contractors

meeting is to be held April 19-21, 2005





